



Board Status Update

Las Lomitas Elementary School District Measure R Bond Program Project Status Update

Presented By:

Mike Wassermann, CPM

October 6th, 2021

Quick Start Summer Projects

□ Projects

- Las Lomas New Shade Structure
- Las Lomas New Parking Lot Project
- La Entrada New Parking Lot and Site Access Project

□ Schedule

- Parking lot replacement projects were complete on schedule prior to start of school.
- Shade Structure was completed shortly after start of school.

□ Budgets

- All projects have been completed within the project budgets. Remaining funds will be used for the Modernization projects.

The background features abstract, overlapping green geometric shapes in various shades, including light lime green, medium green, and dark forest green. These shapes are primarily located on the right side of the slide, creating a modern, layered effect.

Las Lomitas Shade Structure During and After Pictures







The slide features a white background with abstract green geometric shapes on the right side, including overlapping triangles and polygons in various shades of green. The text is centered on the left side of the slide.

Las Lomitas Parking Lot Before, During, and After Pictures



Las Lomitas School

Champions at Las Lomitas Elementary...

Alameda de las Pulgas

Walsh Rd
Alameda de las Pulgas

Alameda de las Pulgas

Cam Al Lago

Cam Al Lago

Cam Al Lago

Cam Al Lago

273

2901

301

299

2041

2051

2061

2071

2081

2091

3011

2025

2062

2070

2080













LAS LOYITAS SCHOOL

3-70

DD6863

LAS LOMITAS SCHOOL

Bicycles Must
Be Locked
at All Times







La Entrada Parking Lot and Site Access Project





La Entrada
Middle School





D-LINE

KN9K94

ZMS
245

+





LA ENTRADA SCHOOL
Leopards

RECEPTION







LA ENTRADA SCHOOL
Leopards

IGNTRONIX





Building Commissioning Services

- ❑ What are Commissioning Services?
 - Commissioning is a process that checks and documents the design, installation and testing of a building systems according to the requirements of the Owner. Usually performed by a 3rd party, it is used for systems such as HVAC controls, lighting controls and more.
- ❑ Why do we Recommend Commissioning Services?
 - Using a 3rd party Commissioning service, ensure an Owner that their new buildings and systems will perform in the way that they were intended. It ensures quality construction for more technical systems so that they achieve peak efficiency.

Questions & Answers?

